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Work continuing on paving, walls, ramps, landscaping [-10 project

C onstruction remains underway on the new truck-climbing lane on S Crapb 0 01(
Interstate 10 between Redlands and Yucaipa. A very rainy season has

caused ongoing delays to the project, which now is expected to be S
completed by the end of May.

“We are eagerly awaiting the completion of this project, which should go a
long way toward improving traffic flow in our east valley,” said Darren Kettle,
SANBAG’s Director of Freeway Construction.

Paving along the shoulder between Wabash Avenue and Yucaipa Boulevard
isin progress. Crews have been pouring the lean concrete base, which is the first
layer of pavement, and plan to start pouring the top concrete layer in early April.
Once the top concrete layer is completed, workers will grind, saw-cut, seal the
pavement joints and stripe the new lanes.

Retaining walls near the west end of Outer Highway 10 and retaining walls
under the bridges at Wabash Avenue and Yucaipa Boulevard are complete.

Sprinkler systems for landscaping near the newly-built sound walls were
installed last month. Crews will be installing sprinklers for landscaping near the
Yucaipa Boulevard interchange. Once this is complete, vines will be planted at
the base of the sound walls, and plants and ground cover will be planted near the
Yucaipa Boulevard ramps.

Remaining work includes the continued realignment of eastbound ramps at
Ford, Wabash and Yucaipa
Boulevard. Crews also will be
replacing pavement in selected
locations in the eastbound slow
lane. In addition, new fencing

. . . . e en : - Pictured, from top:
will be installed, barrier rail will g—— = New pavement along the
be removed and lanes will be = g ; Yucaipa Boulevard ramp;

St paving equipment west of
e Stl'lped. . ; E ! T Outer Highway; new
Thelast stage of the project s : | o retaining wall near Outer

involvesreview and acceptance [ 2 1 e - Highway.
by Caltrans. Upon acceptance  [# o
of the project, Caltrans will

resume maintenance of the Brutoco Construction crews work on a retaining SAN B AG
wall next to new pavement east of Wabash Avenue in

freeway.
Y Redlands. Working Together

If you know someone who would like toreceive Construction Ahead orif you wish to be removed from our mailing
list, send your request to cdonahue@sanbag.ca.gov or call 889-8611 x102. If you are receiving this bulletin by mail
and would like toreceive it electronically, please email or phone your request.
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We’'re listening ...

For questions about
this project, please call

SANBAG’s I-10 helpline at
889-8611x102. Callers may

- leave a mes-
J) sagetoask
[ 4
@ about current
or upcoming

work. Donot use the
helpline to report emergen-
cies; instead, call 911.

Freeway Service
Patrol program to

expand this fall

San Bernardino County
will receive funding for
Freeway Service Patrols on
1-10, I-15, 1-215 and Route
60, thanks to Assembly Bill
24098.

The funding will allow
free roving tow service tobe
implemented along sec-
tions of these freeways in
the San Bernardino Valley,
possibly by this fall.

The service likely will
be phased in over time,
with two beats operating
first. SANBAG, Caltrans
and the CHP will be
analyzing which freeway
beats should be included in
the first round of funding,

Like the FSPnow in
place in the I-10 construc-
tion zone, the new service
would be offered during
peak morning and after-
noon commute hours,
Monday through Friday.

[-10 widening project moves forward

an Bernardino Associated Governments received environmental clearance
S from the Federal Highway Administration February 1 for the widening of
Interstate 10 through Redlands. This approval is a major hurdle in clear-
ing the project for construction.

The project will involve widening the freeway both eastbound and west-
bound for a 2.5-mile stretch between Orange Street and Ford Street. Work is
expected to take approximately two years and cost close to $35 million.

Caltrans has approved the project plans and specifications, the engineer’s
cost estimate and the bid process, and this package was forwarded for federal
approval on March 23. This federal approval is expected to be granted this
spring, paving the way for construction bids.

Current plans call for SANBAG to begin advertising for bids July 5 - August
17.If this schedule remains, a construction contractor would be presented to the
agency’s Board of Directors for approval on September 7, and work would start in
October.

Freeway Service Patrol assists top 5,000

e Freeway Service Patrol reached amilestone this winter, with more than
5,000 motorists assisted since the free roving tow truck service began in
January 2004.

Armada Towing, under contract to SANBAG and under CHP jurisdiction,
helps stranded drivers during weekday peak commute hours, 5 am. to 8:30 am.
and 3 p.m. to 7 p.m. The service quickly removes stuck trucks and cars, helping
to prevent further traffic delays along the freeway.

Of the 5,077 offers to help, 1,556 (31%) of the motorists declined the service,
due to help already being on the way or not needed. The remaining 3,521 travel-
ers were aided with:

= 923 mechanical breakdowns = 259abandoned vehicles

= 865{lat tires = 180 instances of debris in the road
= 472 overheated vehicles = 128eclectrical problems

= 360 empty gas tanks = 8otherproblems

m  326accidents

The FSPis funded through a grant by the Mobile Source Air Pollution
Reduction Review Committee, with a contribution by Measure I, the half-cent
sales tax for transportation improvements in San Bernardino
County.

Trucks are marked with the FSPlogo below the Armada
Towing emblem on both doors (see logo at left). Tow truck
drivers wear vests printed with the FSP logo and carry identifi-
cation. Drivers do not accept payment or tips.
ror more FSP information, call the helpline at 889-8611x102 or
email fsp@sanbag.ca.gov.



